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Annual Procurement Plan (Goods) 2021-22

.
Ministry/Division FID, Ministry of Finance
Ministry/Division Bangladesh Institute of Capital Market Budget Revenue
Procuring Entity Name & Code Nazmus Salehin, Director (Admin & Finance)
Project/ Program Name & Code
Packa | Description | Unit | Quan | Procurem | Contract [Sourceof Estd. Time Code Advertise Invite/ Tender Tender Approval of | Notificati | Signing of | Total Time | Time for
ge of tity ent Approving | Funds | Costin | for Process | Prequal (if | Advertise] Opening Evaluation Award on of Contract to Completio
No Procureme Method | Authority Million applicable) | Tender Award Signature n of
nt Package & (Type) Tk. Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 9 08/08/21 16/08/21 18/08/21 22/08/21 22/08/21 23/08/21 22/09/21
GR; Furniture No 1 52(% HOPE GoB 0.1 Planned Days 0 8 2 4 0 1 15 30
Actual Dates
Plonned Dates 30/10/21 11/10/21 13/10/21 17/10/21 18/10/21 19/10/21 18/11/21
Printing of N RFQ Planned Days 0 8 2 4 1 1 16 30
GR: Bookbs No 300 NCT HOPE GoB 0.15 y 3
Actuol Dotes
Planned Dates 10/10/21 25/10/21 10/11/21 25/11/21 30/11/21 28/12/21 28/02/22
Stationery & O™
GR; Other No 1 e-GP Board GoB 0.6 Planned Days 15 15 15 5 28 60
equipment NCT
Actual Dates 78
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RezfHaw RrenzfHas ez ez ez fias fRenzfHaw frenfFam




,PCkz' Description | Unit | Quan | Procurem | Contract [Sourceof Estd. | Time Code | Advertise Invite/ Tender Tender Approval of | Notificati | Signing of | Total Timm

of tity ent Approving | Funds| Costin| for Process P"EC! ual (if | Advertise, Opening Evaluation Award on of Contract to Completio
No | Procureme Method | Authority Million applicable) |  Tender Award Signature e
nt Package & (Type) Tk. Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 o
_-__—'-__
Planned Dotes 18/10/21 27/10/21 28/10/21 31/10/21 01/11/21 02/11/21 22/12/21
RFQ STk .
GRy Calendar No 1000 NCT HOPE GoB 0.2 Planned Days 9 | 3 I 1 5 P
Actual Dates RS
Planned Dates 07/11/21 16/11/21 18/11/21 18/11/21 21/11/21 22/11/21 20/01/22
Book 5 RFQ HO - —
PE GoB 0.2 Planned Days 8 1 1 1 14
ORs | purchase | N | NCT Y 3 30
Actual Dates
—
Planned Dates 15/11/21 23/11/21 24/11/21 25/11/21 28/11/21 29/11/21
29/12/21
Publication RFQ "
i 1
GRg of Journal No NCT HOPE GoB 0.1 Planned Days 1 3 1 14
Issue-1
Actual Dates
Planned Dates OS!O 1/22 20/01/22 03/02/22 17/02/22 24/02/22 24/03/22 24/05/22
OT™M
oy | s g | 2 e-GP Board GoB 1.6 Plonned Doys & 13 1% R 19
Server
NCT
Actual Dates
Planned Dotes 16/05/22 24/05/22 25/05/22 26/05/22 29/05/22 30/05/22 28/06/22
Publication RFQ
GRg of Journal No NCT HOPE GoB 0.1 Planned Doys 8 1 1 3 1
Issue -2
Actual Dates
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