

Annual Procurement Plan (Goods) 2021-22


Ministry/Division
Ministry/Division
Procuring Entity Name & Code
Project/ Program Name & Code


FID, Ministry of Finance
Bangladesh Institute of Capital Market
Nazmus Salehin, Director (Admin & Finance)


Budget


Revenue


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR ₁	Furniture	No	1	RFQ NCT	HOPE	GoB	0.1	Planned Dates	0	08/08/21	16/08/21	18/08/21	22/08/21	22/08/21	23/08/21		22/09/21
								Planned Days		0	8	2	4	0	1	15	30
								Actual Dates									
GR ₂	Printing of Books	No	300	RFQ NCT	HOPE	GoB	0.15	Planned Dates		30/10/21	11/10/21	13/10/21	17/10/21	18/10/21	19/10/21		18/11/21
								Planned Days		0	8	2	4	1	1	16	30
								Actual Dates									
GR ₃	Stationery & Other equipment	No	1	OTM e-GP NCT	Board	GoB	0.6	Planned Dates		10/10/21	25/10/21	10/11/21	25/11/21	30/11/21	28/12/21		28/02/22
								Planned Days			15	15	15	5	28		60
								Actual Dates									



(মোঃ মুরাদ আলম মনির)
সহকারী পরিচালক
বিআইসিএম।



(উদয় শুবহ রহমান)
সহকারী সিস্টেম এ্যাডমিনিস্ট্রেটর
বিআইসিএম।


(সুরুজ খান)
হিসাবরক্ষণ কর্মকর্তা
বিআইসিএম।



(আসিফ হুমরান)
ডেপুটি রেজিস্ট্রার
বিআইসিএম।



(মোঃ সিরাজুল ইসলাম)
উপ-পরিচালক
বিআইসিএম।



(ওয়াজিদ হাসান শাহ)
পরিচালক (স্টাডিজ)
বিআইসিএম।



(নাজমুহ সাহেহীন)
পরিচালক (প্রশাসন ও অর্থ)
বিআইসিএম।


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR4	Calendar	No	1000	RFQ NCT	HOPE	GoB	0.2	Planned Dates		18/10/21	27/10/21	28/10/21	31/10/21	01/11/21	02/11/21		22/12/21
								Planned Days			9	1	3	1	1	15	50
								Actual Dates									
GR5	Book Purchase	No	30	RFQ NCT	HOPE	GoB	0.2	Planned Dates		07/11/21	16/11/21	18/11/21	18/11/21	21/11/21	22/11/21		20/01/22
								Planned Days			8	1	1	3	1	14	30
								Actual Dates									
GR6	Publication of Journal Issue-1	No		RFQ NCT	HOPE	GoB	0.1	Planned Dates		15/11/21	23/11/21	24/11/21	25/11/21	28/11/21	29/11/21		29/12/21
								Planned Days			8	1	1	3	1	14	30
								Actual Dates									
GR7	Computer Server	No	2	OTM e-GP NCT	Board	GoB	1.6	Planned Dates		05/01/22	20/01/22	03/02/22	17/02/22	24/02/22	24/03/22		24/05/22
								Planned Days			15	13	13	7	28		60
								Actual Dates									
GR8	Publication of Journal Issue -2	No		RFQ NCT	HOPE	GoB	0.1	Planned Dates		16/05/22	24/05/22	25/05/22	26/05/22	29/05/22	30/05/22		28/06/22
								Planned Days			8	1	1	3	1	30	
								Actual Dates									



(মোঃ মুরাদ আলম মনির)
সহকারী পরিচালক
বিআইসিএম।



(উদয় শুব রহমান)
সহকারী সিস্টেম এ্যাডমিনিস্ট্রেটর
বিআইসিএম।


(সুরুজ খান)
হিসাবরক্ষণ কর্মকর্তা
বিআইসিএম।


(আসিফ ইমরান)
ডেপুটি রেজিস্ট্রার
বিআইসিএম।


(মোঃ সিরাজুল ইসলাম)
উপ-পরিচালক
বিআইসিএম।


(ওয়াজিদ হাসান শাহ)
পরিচালক (স্টাডিজ)
বিআইসিএম।


(নাজমুছ সাহেদীন)
পরিচালক (প্রশাসন ও অর্থ)
বিআইসিএম।